

Tasks	31 <sup>st</sup> March	7 <sup>th</sup> April	14 <sup>th</sup> April	21 <sup>st</sup> April	28 <sup>th</sup> April	5th May	12 <sup>th</sup> May	19 <sup>th</sup> May	26 <sup>th</sup> May
Comments		Combined meeting	Separate meeting with supervisor	Combined meeting	Holiday – new meeting time to be arranged	Combined meeting	Separate meeting with supervisor	Combined meeting	Separate meeting with supervisor
Thesis Document		Edit/ update thesis – implement changes	Complete editing. Start with the write up of the UIS	Start write up of the OOA & complete the UIS write-up				Complete write-up of OOA.	Complete write up of OOD & Complete write up. <b>27<sup>th</sup> May:</b> Hand in completed document to supervisor
OOA		The three main hand ins for this term					Start with analysing the RAD to create OOA	Complete OOA	
OOD								Start write up of OOD	Complete OOD
UIS			Start with User Interface Specification	Complete UIS					Update changes to UIS & If needed - update changes to UIS
GUI & prototype					Program GUI/ prototype	<b>Program GUI/ prototype</b>	Program GUI/ prototype	Program GUI/ prototype	Finalise GUI/ prototype
Previous projects		Look at previous projects	Look at previous projects						
Presentation									Prepare slides for mock presentation – 28 <sup>th</sup> May – <b>for the 26<sup>h</sup> May</b>
Web-site		Update web site					Check and update		<b>Put new plan, thesis &amp; presentation on web site 26 May</b>

Presentation