

Tasks	7 th April	14 th April	21 st April	28 th April	17 th May	19 th May	2 th June
Comments	Combined meeting @14h00 Separate meeting @10h00	Separate meeting with Mr. Norman	Combined meeting	Separate meeting with Mr. Norman Meet with R. Harris from Vodacom	Separate meeting with supervisor	Combined meeting	Separate meeting with supervisor
Thesis Document	Edit/ update thesis – implement changes	Complete editing. Start with the write up of the UIS	Start write up of the OOA & complete the UIS write-up	Submit updated Thesis document, Project plan		Complete write-up of OOA. Complete write up. Hand in completed document to supervisor	
OOD	Start thinking about The design			Start with the OOD	Submit initial OOD to MN	Refine the Design	
UIS		Start with User Interface Specification	Complete UIS	Read about Python	Refine UIS	Update changes to UIS & If needed - update changes to UIS	
GUI & prototype	Start with the prototype	Download Ftp libraries	Request Celtius PoC demo	Program GUI/ prototype	Consult M.s.c.students.	Program GUI/ prototype - busy	Finalise GUI/ prototype
Previous projects	Look at previous project	Look at previous projects	Work on the Symbian FTP library	Vodacom representative about PTT	Speak to long		
Presentation						Prepare slides for mock presentation on 26 th May	Mock presentation Update presentation for The 27 th May 2009
Web-site	Update web site				Check and update		Put new plan, thesis & presentation on web site 26 May