

PROJECT PLAN: TERM 4

Task	15 th Sept	22 th Sept	29 th Sept	06 th Nov	13 th Nov	20 th Nov	3 th Nov	Presentat ion; 4 th Nov
Thesis Document	Finalize document based on the feedback	Write installation Guide		Start writing up		Finalize Document.		
Consultations	Francois	Seyi for Phone				Users who will test the application		
Implementation: PC	Add and fix some functionality. Fix the communication problems encountered.			Last week for the PC PTT problems.				
Implementation: Phone	Identify mobile phone to be used.		Nokia E series ideal	Port application on the mobile phone. Update firmware on the phone.		Make the application Half-duplex.	Try build a GUI	
Testing		Read on user acceptance Testing: SE	Read on validation Testing	Write testing Questionnaires	Test on the PC PTT	Finalize testing on Both platforms.		
Website	All downloads be on the home page					Update Website		

PRESENTATION