

Planning Term 3 (2008)

Tasks	14 ⁿ July	21 st July	28 ⁿ July	4 th Aug	11 th Aug	18 th Aug	25 th Aug	29 th August – 7 th Sept	9 th Sept
Thesis Document	Edit documentation	Finalise the editing of the documentation.			Make changes to object's pseudo code as development occurs to the system.			Finalise Documentation	Hand in on the 10th by uploading to the website.
Win32 Application (on PC)				Determine which language to use.	Analyse how the best approach the implementation.	Conclude on language and approach.	Write c++ code that reads and write files.	Write a batch file to kick start the win32 application.	Finish the win32 application.
Bluetooth Code (on PC)		Read more about win xp Bluetooth programming	Choose the language to use.	Discover devices and services on remote devices	Begin Connect to a remote device and communicate with it.	Finalize connecting, continue with the communicating part.	If problems still occurs when communicating try forums, different APIs, and try different approaches.		
Bluetooth Vibration Agent (on Phone)	Choose the language to use.	Design and implement an application in c++ carbide that uses Bluetooth to communicate.	Finalize communication the application.	Read forums for help on how to cause the application to vibrate and try to communicate with the Bluetooth code which is running on the PC.					
Presentation								Prepare for presentation Begin creating slides	Complete the slides by 9th September; Presentation 11th September
Website	Update Site		Update Site		Update Site		Update Site		Update Site



Holiday